

B-HUNTER UAV



Program update, recent flight experience and progress in ATM Euro UVS UAV 2002 Conference



LtCol IMM R. MARCHAL, Ir Project Officer B-HUNTER UAV



maintaining the data needed, and of including suggestions for reducing	election of information is estimated to completing and reviewing the collect this burden, to Washington Headqu uld be aware that notwithstanding ar OMB control number.	ion of information. Send comments arters Services, Directorate for Infor	regarding this burden estimate of mation Operations and Reports	or any other aspect of the , 1215 Jefferson Davis	nis collection of information, Highway, Suite 1204, Arlington	
2. REPORT TYPE N/A N/A				3. DATES COVERED		
4. TITLE AND SUBTITLE				5a. CONTRACT NUMBER		
B-HUNTER UAV Program update, recent flight experience and progress in ATM Euro UVS UAV 2002 Conference				5b. GRANT NUMBER		
III A I IVI Euro O V 5 UA V 2002 Comercine				5c. PROGRAM ELEMENT NUMBER		
6. AUTHOR(S)				5d. PROJECT NUMBER		
				5e. TASK NUMBER		
				5f. WORK UNIT NUMBER		
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Euro UVS UAV Paris				8. PERFORMING ORGANIZATION REPORT NUMBER		
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)				10. SPONSOR/MONITOR'S ACRONYM(S)		
				11. SPONSOR/MONITOR'S REPORT NUMBER(S)		
12. DISTRIBUTION/AVAIL Approved for publ	LABILITY STATEMENT ic release, distributi	on unlimited				
13. SUPPLEMENTARY NO See also ADM0016	otes 76, UAV 2002 Conf	erence & Exhibition	., The original do	ocument cont	ains color images.	
14. ABSTRACT						
15. SUBJECT TERMS						
16. SECURITY CLASSIFIC	17. LIMITATION OF ABSTRACT	18. NUMBER OF PAGES	19a. NAME OF RESPONSIBLE PERSON			
a. REPORT unclassified	b. ABSTRACT unclassified	c. THIS PAGE unclassified	UU	20	RESI UNSIBLE FERSUN	

Report Documentation Page

Form Approved OMB No. 0704-0188

Presentation overview

- Introduction
- B-HUNTER program update
 - Present program status
 - Critical issues
 - Way ahead and mid-term planning
- Flight experience and ATM
 - Allocated UAV flight areas
 - Flight safety process overview
- Questions



Introduction: reminder

- Contract B-HUNTER signed on Dec 14th 98
- Missions to fulfil:
 - Tactical IMINT (CCD + FLIR)
 - Target Acquisition
 - Damage Assessment
 - Artillery fire adjustment
- 3 systems ordered (6 AV and 2 GCS + GDT)
- Operated by Army unit
- Contractor: EAGLE (IAI Malat, Sonaca, Thales BE)



B-HUNTER system legacy

- B-Hunter = integration of:
 - Short-range (US) Hunter:
 - Aerial Vehicle
 - Backup uplink UHF instead of C band, no ADR
 - (IL) Searcher:
 - Advanced GCS
 - Some sensors (Air T°)
 - (CH) Ranger:
 - Automatic take-off and landing system (ATLS)
 - Multipurpose Optronic Stabilized Payload (MOSP)
 - Avionics computer





+ **GFE** !!!

+ PRCS



System: Aerial Vehicle (18 EA)

Weight (Empty): 532 kg

Max T/O Weight: 727 kg

Max Payload Weight: 125 kg

Length: 6.9 m

Wingspan: 8.9 m

Endurance: 11.6 hrs demonstrated

Operational Range: >125 km

Range With Relay: >200 km

Cruise Speed: 60 - 80 knots

Max Speed: 110 knots


Max Ceiling: 15,000 ft

Payload: Day/Night TV and FLIR

Launch Recovery: Unprepared terrain

300 x 25 m wheeled

0 length with RATO



System: AGCS and GDT (6 EA)











Present situation: contractual



System validation: clarifications




Critical Issues




Mandatory System updates


- For technical reasons (make system useable)
 - Datalink update (UHF >> C-band)
 - ATC communications
 - Miscellaneous (GSTE, RAPS, Software)
- For operational reasons (make system useful)
 - TACOM
 - Hardware and Software interfaces
 - Communication means
 - Battery Operation Center

Way ahead: Mid-term planning





Allocated UAV flight areas







Operations in TRA 13









Flight safety process overview




Certification: Old Organisation



New BMoD Structure



Certification: New Organisation



Conclusion

- Flying UAV just like MAV is a matter of:
 - Having a good, certified system
 - Having a skilled personnel
 - Making good procedures
 - But most important:
 - Having the will to do it
 - Going step by step
 - Informing and persuading all actors (users, populations, politicians, ...)
- There will always be a next step

Questions - Comments

